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INFORMATIONAL REPORT ON STATUS OF THE TRAFFIC CONGESTION RELIEF
(TCR) PROGRAM

The following report provides information concerning the status of the Traffic Congestion Relief
(TCR) Program projects and includes a discussion of the current revenue, funding and
expenditure condition.

Due to the State’s changing economic environment over the last few years, transportation
agencies have had to reassess how TCR projects could continue forward towards project delivery
considering the limited amount of available resources. Some agencies have been able to use
various innovative financing methods to continue progress. However, other agencies, lacking
sufficient resources, have had to suspend projects pending future funding while others have
reduce project scope and/or delivered usable segments until funds become available to build the
full project.

With the ratification and codification of the Tribal gaming compacts, there is the possibility of an
additional $290 million for TCR projects in FY 2004-05. Due to legal challenges and added
complexities associated with the Tribal compacts, the timing and amount of receipt of the
revenues is uncertain.

Proposition 42 is also due to provide $678 million in TCR funds in FY 2005-06. However, even
if these funds and the Tribal gaming revenues are realized, there will not be enough to fully fund
all TCR project allocation needs. Attachment No. 1 identifies the following immediate needs:

Existing Allocations
e Continue funding existing allocations - $94 million

New Allocations

e Reimburse approved AB 1335 Letters of No Prejudice completed in FY 2004-05 - $6
million

e Fully fund the TCR portion of proposed FY 2004-05 STIP GARVEE candidate projects -
$117.3 million

e Fully fund TCR for projects ready to go to construction in FY 2004-05 - $869 million

e Fully fund TCR for non-construction phases ready to begin work in FY 2004-05 - $830
million (needed for construction starts beginning in FY 2005-06 and beyond)
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Clearly, project needs far outweigh the potential funding available. The need for TCR projects
to have a robust and reliable funding stream is, and will continue to be, critical to the success of
the TCR Program. Additionally, as the future fiscal picture remains uncertain, determining and
establishing allocation priorities will be necessary in order to maximize whatever funding may
become available. Working in conjunction with our partner agencies, further assessments to
develop clear and accurate levels of project funding needs will be required to best utilize future
funding as it becomes available.

Attachment No. 1: Contains discussions regarding revenues, loans to and from the TCR Fund,
expenditure and funding status, financial strategies, the status of TCR projects, and additional
analysis and commentary concerning TCR Program project allocations.

Attachments No. 2 through No. 8: Project lists referenced in Attachment No. 1
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BACKGROUND:

The Traffic Congestion Relief Act of 2000 included $4.9 billion for the projects of the Traffic
Congestion Relief (TCR) Program designated to relieve congestion, provide for safe and
efficient movement of goods, and promote inter-modal connectivity. The TCR Fund was
established with an initial deposit of $1.6 billion from the State’s General Fund in FY 2000-
01. An additional $3.3 billion in revenue, derived from the State sales tax on gasoline, was to
be transferred over the next 5 fiscal years.

In response to increasing deficits in the General Fund beginning in FY 2001-02 and
continuing through FY 2003-04, the legislature took action to transfer funds from the TCR
Fund to the General Fund as a loan to be repaid by legislatively defined dates. To finance the
cash flow for TCR projects, loans were approved from the State Highway Account (SHA) and
the Public Transportation Account (PTA). Proposition 42, a voter initiative, added Article
XIX.B to the State Constitution, making permanent the transfer of revenue derived from the
sales tax on gasoline to transportation purposes.

The FY 2003-04 Budget included a partial suspension of Proposition 42 of $389 million
leaving $189 million in revenue for TCR projects. It also provided $100 million to the TCR
Fund to be used as a partial repayment of the loan from the SHA. In FY 2004-05, the
designated $678 million of Proposition 42 revenue scheduled for transfer to the TCR Fund
was suspended. In its place, $183 million of the General Fund was transferred to partially
repay the TCR Fund loan to the General Fund. Included in that amount is $20 million to be
used to partially repay the SHA loan to the TCR Fund. The remainder is for reimbursement
of expenditures for TCR projects with an existing allocation. No funding was identified to
allow the resumption of new project allocations suspended since December 2002.

Chapter 91, Statutes of 2004 (AB 687, Nufiez) codifies the Tribal gaming compacts that
provide for a bond issuance of up to $1.5 billion that would be repaid with the gaming
revenues. The statute transfers the first $1.2 billion into the TCR Fund, which includes $290
million for TCR project allocations. The remainder will be used to repay outstanding loans
due from the TCR Fund to other state transportation account fund sources as previously
noted, and to fund deferred maintenance of local streets and roads.

FUNDING EXISTING ALLOCATIONS

Due to the loans and suspensions of TCR funds, new project applications and allocations have
been suspended since December 2002. However, a minimal amount of funding has been
provided through budget bills to allow the reimbursement of TCR projects with existing
allocations through FY 2004-05. As a result, projects without existing allocations are
experiencing delays (construction starts) measured in years, not months.
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As of October 1, 2004, $1.494 billion has been allocated for 163 of the 195 projects (includes
sub-projects). Total net revenue available (accounting for loans, suspensions, repayments,
administration fees) as of this same date is $1.400 billion.

$94 million in TCR funding is still needed in order to continue to reimburse projects with
existing allocations.

PROJECT PROGRESS

Despite the challenges brought on by the fiscal constraints over the past few years, projects
with existing allocations continue to move forward. Some agencies have been able to use
various innovative financing methods to continue progress. Other agencies, lacking sufficient
resources, have had to suspend projects pending future funding or have down scoped projects
and/or delivered usable segments only until funds become available to build the complete
project.

Progress and Expenditures

The TCR Program passed the $1 billion in expenditures mark in June of this year. To date,
expenditures for TCR projects total $1.077 billion with 40 projects being completed (see
Attachment No. 2) and another 16 projects under construction (see Attachment No. 3).

Some TCR projects are complex and are being delivered in a series of multiple segments of
either construction or combination of construction and procurement. The result is a usable
segment that is in operation or service and accessible to the public. Six projects have
delivered a completed segment (see Attachment No. 4).

In addition to the completed projects and usable segments, 8 TCR projects (see Attachment
No. 5) have fully expended their available TCR Fund amounts as legislated by AB 2928.
These projects utilized TCR funds in the early phases of project development, such as
environmental clearance or design, and now continue to proceed into the final phases of
construction or procurement using other fund sources as identified in the approved project
funding plan.

Letters of No Prejudice (Letter)

Government Code Section 14556.33, established by Chapter 908 (AB 1335) of the Statutes of
2001, allows an applicant agency, that is either a regional or local entity, to seek approval of
an AB 1335 Letter of No Prejudice (Letter). If approved by the California Transportation
Commission (Commission), the Letter allows the applicant agency to expend its own funds
for any component of the transportation project, and seek allocation and reimbursement from
the TCR Fund in future years. On August 14, 2003, the Commission approved Resolution G-
03-12 adopting the Guidelines for Letter of No Prejudice, Traffic Congestion Relief Program.
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Upon completion of a phase of work proceeding under an approved Letter, the lead agency
can request an allocation of funds and seek a lump sum reimbursement for costs incurred.

As of November 1, 2004, the Commission has approved a total of $269 million for 10 Letter
requests (see Attachment No. 6). The following table summarizes this information. The
amounts are shown in the fiscal year of completion for phases of work with an approved
Letter:

FY 2004-05 FY 2005-06 | FY 2006-07 | FY 2007-08

LONP Amount $6 million | $113 million $1 million $150 million

86 million in TCR funding is needed to reimburse Letters for projects that have been
completed in FY 2004-05.

Redistribution of Allocations

The FY 2004-05 Budget Act includes the transfer of $163 million from the General Fund to
the TCR Fund for those TCR projects with existing allocations only. Using both this amount
and previously approved and allocated TCR funds, agencies have shown remarkable
adaptability in submitting requests to amend allocations to redistribute funds between phases
of work.

Approval of such redistributions allows the California Department of Transportation
(Department) to amend existing agreements with agencies and to reimburse them for eligible
costs under approved and allocated phases of a project, thus ensuring that project
development and progress continues forward.

Pending Letters of No Prejudice

At the December 2002 meeting, in addition to suspension of new allocations, the Commission
in concurrence with recommendation by the Department, deferred approval of any additional
Letter requests. Since December 2002, the TCR Program has received eight Letter requests
submitted by applicant agencies totaling approximately $595 million (see Attachment No. 7).
Approval of these request have been deferred until such time as new funding is identified and
secured.

However, such requests further illustrate regional and local agency dedication to continue

working on or completing their respective projects in order to meet the needs of both public
and commercial users, even at the risk of no reimbursement of funds.
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NEW ALLOCATIONS

STIP GARVEE Candidates

Chapter 862 of the Statutes of 1999 (SB 928), authorizes the State Treasurer to issue
GARVEE bonds, and authorizes the Commission to select projects for accelerated
construction from bond proceeds.

GARVEE bonds are tax-exempt anticipation notes backed by annual Federal appropriations
for Federal Aid Highway transportation projects. Section 311 of the National Highway
System Designation Act of 1995 authorized them in Federal law. GARVEE bond funding is
available only for highway projects. Repayment for these projects will be made through
annual set asides of the county share of future STIP funds. Bond repayments are typically
made over several STIP programming cycles.

Projects wishing to use GARVEE bonds must be fully funded; meaning all other funding
sources to be utilized for the project are approved and allocated for expenditure. The
following four STIP GARVEE candidate projects, needing a total of $117.3 million in TCR
funding, are included in a concurrent STIP Amendment under Reference 2.1b.(9).

County TCR# Description TCR Allocation Need
Los Angeles 43 Rte 5; improve Carmenita Rd IC in Norwalk $70.2 million
Fresno 90 Rte 99; widen fwy to 6 In, Kingsburg to Selma $16.1 million
San Joaquin 107 Widen freeway to 6 lanes, Tracy to I-5 $25.0 million
Sonoma 159 Route 101; Steele Lane Interchange. $ 6.0 million

$117.3 million in TCR funding is needed to fully fund the TCR portion of the above STIP
GARVEE candidate projects.

Ready for Construction in FY 2004-05

While many projects have experienced delays due to fiscal constraints or other non-budget
difficulties, work to move TCR projects toward construction has continued. Many agencies
have reevaluated priorities and continued to work towards delivering their projects utilizing
various previously mentioned funding strategies. Others have expended all allocated TCR
funding and are awaiting new allocations in order to proceed into construction.
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Currently, 35 TCR projects, needing approximately $869 million in new TCR allocations, are
ready now, or will be before the end of FY 2004-05, to proceed into the construction phase
(see Attachment No. 8). These projects will require full TCR allocations in order to move
forward.  Dedicated and reliable year to year fiscal funding is required before
recommendation of new allocations for these projects can be made.

$869 million in dedicated and reliable TCR funding is needed to move 35 projects into
construction in FY 2004-05

Other Allocations

In addition to the needs previously discussed, there remain a large number of TCR projects in
various phases of development that require new or additional TCR allocations. The
information in the following table is based on a compilation of the information gathered from
agencies over the previous year at various times and under various assumptions, and is used
to indicate the magnitude of the existing future needs.

FY 2004-05 FY 2005-06 Beyond

Number of| Allocation |Number of| Allocation [Number of | Allocation
($ x 1 Million)| Projects | Amount | Projects | Amount | Projects | Amount

Non-construction Allocations 44 $830 12 $184 21 $114
Future Construction
Allocations 23 $245 41 $881
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Completed Projects
BREF County Implementing Description
3 Santa Clara Santa Clara Valley [Route 101; widen freeway from four to eight lanes south of
Transportation  |San Jose, Bernal Road to Burnett Avenue in Santa Clara
Authority (VTA) |County.
6 Santa Clara Santa Clara Valley |Route 262; major investment study for cross connector
Transportation freeway, Route 680 to Route 880 near Warm Springs in Santa
Authority (VTA) |[Clara County.
9.1 Bay Area - City Of Hayward |Capitol Corridor; improve intercity rail line between Oakland
Regional and San Jose, and at Jack London Square and Emeryville
stations in Alameda and Santa Clara Counties.
Harder Road Overcrossing Project
10 Bay Area - Metropolitan Regional Express Bus; acquire low-emission buses for new
Regional Transportation  |express service on HOV lanes regionwide. In nine counties.
Commission
11 Bay Area - Metropolitan San Francisco Bay Southern Crossing; complete feasibility
Regional Transportation and financial studies for new San Francisco Bay crossing (new
Commission bridge, HOV/Transit bridge or second BART tube) in
Alameda and San Francisco or San Mateo Counties.
Segment I - 2000 SF Bay Crossing
13 Bay Area - Peninsula Corridor |CalTrain Peninsula Corridor; acquire rolling stock, add
Regional Joint Powers Board |passing tracks, and construct pedestrian access structure at
(PCJPB) stations between San Francisco and San Jose in San Francisco,
San Mateo. and Santa Clara Counties.
21 San Francisco San Francisco San Francisco Muni Ocean Avenue Light Rail; reconstruct
Municipal Railway |Ocean Avenue light rail line to Route 1 near California State
University, San Francisco, in the City and County of San
Francisco.
24 Solano City Of Vallejo, [Vallejo Baylink Ferry; acquire low-emission ferryboats to
Transportation expand Baylink Vallejo-San Francisco service in Solano
Division County.
25.1 Solano Solano 1-80/1-680/Route 12 Interchange in Fairfield in Solano
Transportation County; 12 interchange complex in seven stages (Stage 1)
Authority Major Investment Study (MIS)/Corridor Study.
27.3 Alameda Contra | City Of Livermore |Vasco Road Safety and Transit Enhancement Project in
Costa Alameda and Contra Costa Counties — Parking Structure for
Valley Center Project.
321 North Coast - | North Coast Railroad [North Coast Railroad; repair and upgrade track to meet Class
Regional Authority II (freight) standards in Napa, Sonoma, Marin, Mendocino and
Humboldt Counties. Subparagraph (a)(2) defray
administrative costs.
322 North Coast - | North Coast Railroad [North Coast Railroad; repair and upgrade track to meet Class
Regional Authority II (freight) standards in Napa, Sonoma, Marin, Mendocino and
Humboldt Counties. Sub-paragraph (b) completion of rail line
from Lombard to Willits.
32.6 North Coast - | North Coast Railroad [North Coast Railroad; repair and upgrade track to meet Class
Regional Authority II (freight) standards in Napa, Sonoma, Marin, Mendocino and

Humboldt Counties. Sub-paragraph (f) debt reduction.
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Completed Projects
BREF County Implementing Description
32.8 North Coast - | North Coast Railroad |North Coast Railroad; repair and upgrade track to meet Class
Regional Authority IT (freight) standards in Napa, Sonoma, Marin, Mendocino and
Humboldt Counties. Sub-paragraph (h) fund repayment of
federal loan obligations (Q-fund).
34 Los Angeles |LA To Pasadena Blue|Blue Line to Los Angeles; new rail line Pasadena to Los
Line Construction |Angeles in Los Angeles County.
Authority
45 Los Angeles LA County Route 710; complete Gateway Corridor Study, Los
Metropolitan Angeles/Long Beach ports to Route 5 in Los Angeles County.
Transportation
Authority
56 San Bernardino | Southern California [Metrolink; track and signal improvements on Metrolink; San
Regional Rail Bernardino line in San Bernardino County.
Authority
70.1 Orange Caltrans Route 22; add HOV lanes on Garden Grove Freeway, Route I-
405 to Route 55 in Orange County — Construction of
soundwalls at various locations along the corridor .
74.4 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San
Diego County, add maintenance yard in San Diego County —
Track & signal improvements at Fallbrook)
74.5 San Diego San Diego NCTD [Pacific Surfliner; double track intercity rail line within San
Diego County, add maintenance yard in San Diego County —
Encinitas Passing Track
76 San Diego North County Transit|Coaster Commuter Rail; acquire one new train set to expand
District commuter rail in San Diego County.
87.1 San Diego Caltrans Routes 94/125; build two new freeway connector ramps at
Route 94/125 in Lemon Grove in San Diego County —
Construct an interim westbound 94 to northbound 125
connector.
97 Fresno California State  |Operational improvements on Shaw Avenue, Chestnut
University, Fresno |Avenue, Willow Avenue, and Barstow Avenue near California
State University at Fresno University at Fresno in Fresno
County.
101 Santa Cruz Santa Cruz Santa Cruz Metropolitan Transit District bus fleet; acquisition
Metropolitan Transit |of low-emission buses.
District
102.1 Santa Barbara City Of Santa Route 101 access; State Street smart corridor Advanced
Barbara Traffic Corridor System (ATSC) technology in Santa Barbara
County — Outer State Street Signal System .
119.1 Sacramento Yolo County Convert Sacramento Regional Transit bus fleet to low
Transportation emission and provide Yolobus service by the Yolo County
District Transportation District; acquire approximately 50 replacement
low-emission buses for service in Sacramento and Yolo
Counties. SacRT Buses.
121 Kern Kern Council Of [Metropolitan Bakersfield System Study; to reduce congestion
Governments in the City of Bakersfield.
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127 Santa Clara Santa Clara Valley |Route 85/Route 87; interchange completion; addition of two
Transportation direct connectors for southbound Route 85 to northbound
Authority Route 87 and southbound Route 87 to northbound Route 85.
133 Sacramento County Of Feasibility studies for grade separation projects for Union
Sacramento Pacific Railroad at Elk Grove Boulevard and Bond Road.
134 Sacramento Caltrans Route 50/Sunrise Boulevard; interchange modifications.
138 Kings/Tulare Cross Valley Rail |[Cross Valley Rail; upgrade track from Visalia to Huron.
Corridor Joint
Powers Authority
142 Los Angeles City of West West Hollywood; repair, maintenance, and mitigation of Santa
Hollywood Monica Boulevard
145 Los Angeles Southern California |Construction of a new siding in Sun Valley between Sheldon
Regional Rail Street and Sunland Boulevard.
Authority
148.2 Imperial City Of Calexico [Route 98; widening of 8 miles between Route 111 and Route 7
from 2 lanes to 4 lanes — Widen Route 98 from 2-lanes to 4-
lanes from Encinas Avenue to 800 feet east of Meadows Road
and signalize the intersection of Route 98 and Meadows Road
149 Santa Cruz Santa Cruz Purchase of low-emission buses for express service on Route
Metropolitan Transit |17.
District
151 Los Angeles City Of Pasadena |Purchase of 5 alternative fuel buses for the Pasadena Areca
Rapid Transit System.
152 Los Angeles City Of South  |Pasadena Blue Line transit-oriented mixed-use development.
Pasadena
153 Los Angeles City Of South Pasadena Blue Line utility relocation.
Pasadena
154 Los Angeles Caltrans Route 134/1-5 interchange study. One hundered thousand
dollars ($100,000). The lead applicant is the department.
158.1 Los Angeles | City Of Los Angeles,|Remodel the intersection of Olympic Boulevard, Mateo Street,
Department Of  |and Porter Street.
Trasnportation
Total 40 Projects
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Traffic Congestion Relief Program

Projects Under Construction

BREF County Implementing Description
7.1 Santa Clara Santa Clara Valley [CalTrain; expand service to Gilroy; improve parking, stations,
Transportation  |and platforms along UPRR line in Santa Clara County -
Authority (VTA) |Second main track between Tamien and Lick, and other
improvements between Tamien and Coyote Valley area.
29 Alameda Contra AC TRANSIT AC Transit; buy two fuel cell buses and fueling facility for
Costa demonstration project in Alameda and Contra Costa Counties.
53 Los Angeles | City Of Los Angeles, |Automated Signal Corridors (ATSAC); improve 479
Dept. Of automated signals in Victory/Ventura Corridor, and add 76
Transportation  |new automated signals in Sepulveda Boulevard and Route 118
Corridors in Los Angeles County.
54.1 Los Angeles Alameda Corridor- [Alameda Corridor East; build grade separations on Burlington
East Construction [Northern-Santa Fe and Union Pacific Railroad lines,
Authority downtown Los Angeles to Los Angeles County line in Los
Angeles County.

60.1 San Bernardino Caltrans Route 15; southbound truck climbing lane at two locations in
San Bernardino County.

62.1 Riverside Caltrans Route 91; add HOV lanes through downtown Riverside, Mary
Street to Route 60/215 junction in Riverside County —
University Avenue to Route 60/91/215 Interchange; widen
roadway for HOV lanes.

70.2 Orange Caltrans Route 22; add HOV lanes on Garden Grove Freeway, Route I-
405 to Route 55 in Orange County — Construction of the HOV
widening and auxiliary lanes including replacement planting.

73 Orange City Of Placentia |Alameda Corridor East; (Orangethorpe Corridor) build grade
separations on Burlington Northern-Santa Fe line, Los
Angeles County line through Santa Ana Canyon in Orange
County.
75.1 San Diego Metropolitan Transit |San Diego Transit Buses; acquire about 85 low-emission buses
Development Board |for San Diego transit service in San Diego County — Acquire
CNG buses, purchase three fueling facilities, and expand one
fueling facility.
78 San Diego Metropolitan Transit |East Village access; improve access to light rail from new in-
Development Board |town East Village development in San Diego County.

82.1 San Diego Caltrans Route 5/805; reconstruct and widen freeway interchange,
Genesee Avenue to Del Mar Heights Road in San Diego
County — Reconstruction of the I-5/805 Interchange.

83.2 San Diego Caltrans Route 15; add high-tech managed lane on I-15 freeway north
of San Diego (Stage 1) from Route 163 to Route 78 in San
Diego County — Freeway elements.

86 San Diego Caltrans Route 905; Build new six-lane freeway on Otay Mesa, Route

805 to Mexico Port of Entry in San Diego County.
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100 San Joaquin - | San Joaquin Valley |San Joaquin Valley Emergency Clean Air Attainment
Regional Air Polltion Control [Program; incentives for the reduction of emmissions from
District heavy-duty deisel engines operating within the eight-county
San Joaquin Valley region.
102.2 Santa Barbara Santa Barbara Route 101 access; State Street smart corridor Advanced
Metropolitan Transit | Traffic Corridor System (ATSC) technology in Santa Barbara
District County.

118 Sacramento SACOG Sacramento Emergency Clean Air/Transportation Plan
(SECAT); incentive for the reduction of emissions from heavy
duty diesel engines operating within the Sacramento region.

139.1 San Francisco | San Francisco Bay |Balboa Park BART Station; phase I expansion - BART
Area Rapid Transit |Project Improvements (Balboa Park BART station and Ocean
District Avenue BART station.
140 Tulare Caltrans City of Goshen; overpass for Route 99.
Total 16 Projects
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Traffic Congestion Relief Program

Usable Segments Completed

BREF County Implementing Description
16.1 Contra Costa Contra Costa Route 4; construct one or more phases of improvements to
Transportation  |widen freeway to eight lanes from Railroad through Loveridge
Authority Road, including two high-occupancy vehicle lanes, and to six
or more lanes from east of Loveridge Road through Hillcrest.
17 Marin Caltrans Route 101; add reversible HOV lane through San Rafael, Sir
Francis Drake Boulevard to North San Pedro Road in Marin
59 San Bernardino San Bernardino  [Route 10; Live Oak Canyon Interchange, including, but not
Associated limited to, the 14th Street Bridge over Wilson Creek, in the
Governments City of Yucaipa in San Bernardino County.

85 San Diego Caltrans Route 56; construct approximately five miles of new freeway
alignment between I-5 and I-15 from Carmel Valley to Rancho
Penasquitos in the City of San Diego in San Diego County.

100 San Joaquin - | San Joaquin Valley |San Joaquin Valley Emergency Clean Air Attainment

Regional Air Polltion Control [Program; incentives for the reduction of emmissions from
District heavy-duty deisel engines operating within the eight-county
San Joaquin Valley region.

118 Sacramento SACOG Sacramento Emergency Clean Air/Transportation Plan
(SECAT); incentives for the reduction of emmissions from
heavy-duty deisel engines operating within the Sacramento
region.

Total 6 Projects
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Traffic Congestion Relief Program
TCR Funds Fully Expended, to be Completed with Other Funds

BREF County Implementing Description
5 Santa Clara Caltrans Route 101; add northbound lane to freeway through San Jose,
Route 87 to Trimble Road in Santa Clara County.
8 Santa Clara Santa Clara Valley [Route 880; reconstruct Coleman Avenue Interchange near San
Transportation  |Jose Airport in Santa Clara County.
Authority (VTA)
16.1 Contra Costa Contra Costa Route 4; construct one or more phases of improvements to
Transportation  |widen freeway to eight lanes from Railroad through Loveridge
Authority Road, including two high-occupancy vehicle lanes, and to six
or more lanes from east of Loveridge Road through Hillcrest.
20.1 Bay Area-  |San Francisco County|San Francisco Muni Third Street Light Rail; extend third
Regional Transportation  |Street line to Chinatown (tunnel) in the City and County of
Authority San Francisco — Initial Operating Segment
60.1 San Bernardino Caltrans Route 15; southbound truck climbing lane at two locations in
San Bernardino County.
99.1 San Joaquin - Caltrans San Joaquin Corridor; improve track and signals along San
Regional Joaquin intercity rail line in seven counties. CALWA to
BOWLES
117 Sacramento | Sacramento Regional [Folsom Light Rail; extend light rail tracks from 7th Street and
Transit District  |K Street to the Amtrak Depot in downtown Sacramento, and
extend Flosom light rail from Mather Field Station to
downtown Folsom. Add a new vehicle storage and
maintenance facility in the area
144 San Francisco/ | Golden Gate Bridge, [Seismic retrofit of the national landmark Golden Gate Bridge.
Marin Highway&Transporta
tion District
Total 8 Projects
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Approved Letters of No Prejudice
($ Thousands)
Implementing
BREF County Agency Description Amount Phase FY Payment
27.3 Alameda/ City of Livermore |[Vasco Road Safety and Transit Enhancement Project | $ 980 4 04/05
Contra Costa Community in Alameda and Contra Costa Counties — Parking
Development Structure for Valley Center Project.
Department
74.5 San Diego San Diego North  [Pacific Surfliner; double track intercity rail line within | $ 3,288 4 04/05
County Transit San Diego County, add maintenance yard in San Diego
District County — Encinitas Passing Track
74.6 San Diego City of Encinitas  |Pacific Surfliner; double track intercity rail line within | $ 200 1 04/05
San Diego County, add maintenance yard in San Diego
County — Leucadia Boulevard Grade Separation
141 Alameda City Of Union City [Union City; pedestrian bridge over Union Pacific rail | § 200 2 04/05
lines.
152 Los Angeles City Of South Pasadena Gold Line transit-oriented mixed-use $ 692 4 04/05
Pasadena development.
153 Los Angeles City Of South Pasadena Gold Line utility relocation. $ 550 4 04/05
Pasadena
37.2 Los Angeles LA County Los Angeles Mid-City Transit Improvements; build $ 14,000 1 05/06
38.1 Los Angeles LA County Los Angeles-San Fernando Valley Transit Extension; | $ 98,000 4 05/06]
Metropolitan (A) build an East-West Bus Rapid Transit system in
74.7 San Diego City of Encinitas  |Pacific Surfliner; double track intercity rail line within | $ 298 1 05/06
San Diego County, add maintenance yard in San Diego
County — Encinitas Grade-Separated Pedestrian $ 950 2 06/07
33 Los Angeles LA County Bus Transit; acquire low-emission buses for Los $ 150,000 4 07/08
Metropolitan Angeles County MTA bus transit
Transportation service.
Authority
TOTAL 10 Projects $ 269,158
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Pending Letters of No Prejudice Page |
($ Thousands)
Implementing
BREF County Agency Description Amount Phase
1.1 Santa Clara/ San Francisco Bay |BART to San Jose; extend BART from Fremont to $ 10,000 3
Alameda Area Rapid Transit [Downtown San Jose in Santa Clara and Alameda
District Counties — BART Extension from Fremont to Warm
Springs.
1.2 Santa Clara/ Santa Clara Valley |BART to San Jose; extend BART from Fremont to $ 214,409 2,3
Alameda Transportation Downtown San Jose in Santa Clara and Alameda
Authority Counties — BART Extension from Warm Springs to
downtown San Jose.
2 Santa Clara/ Santa Clara Valley [Fremont-South Bay Commuter Rail; acquire rail line | $ 35,000 3
Alameda Transportation and start commuter rail service between Fremont and
Authority San Jose in Santa Clara and Alameda Counties.
36 Los Angeles | Los Angeles County [Los Angeles Eastside Transit Extension; build new $ 182,900 4
Metropolitan light rail line in East Los Angeles, from Union Station
Transportation to Atlantic via 1st Street to Lorena in Los Angeles
Authority County.
37.1 Los Angeles | Los Angeles County [Los Angeles Mid-City Transit Improvements; build $ 26,100 3
Metropolitan Bus Rapid Transit system or Light Rail Transit in Mid-
Transportation City/Westside/Exposition Corridors in Los Angeles
Authority County — BRT system along Wilshire Boulevard.
44 Los Angeles | Port of Long Beach [Route 47 (Terminal Island Freeway); construct $ 2,726 4
interchange at Ocean Boulevard Overpass in the City
of Long Beach in Los Angeles County.
70.2 Orange Caltrans/Orange Route 22; add HOV lanes on Garden Grove Freeway, | $ 123,700 2,4
County Transportation Route 1-405 to Route 55 in Orange County —
Authority Construction of the HOV widening and auxiliary lanes|
including replacement planting.
123 San Diego City of Oceanside |Oceanside Transit Center; parking structure. $ 590 4
TOTAL 8 Projects $ 595,425
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9.2 Alameda Capitol Corridor Joint [Capitol Corridor improvements between Oakland and San Jose, and at $ 2,925
Santa Clara Powers Authority  [Jack London Square and Emeryville stations - Emeryville Station track
and platform improvements
26 Alameda San Joaquin Regional |ACE Commuter Rail; add siding on UPRR line in Livermore Valley $ 1,000 | $ 1,000 07/08
Rail Authority
27.1 Alameda/ | Alameda County Public [Vasco Road Safety and Transit Enhancement Project in Alameda and $ 6,350 | $ 1,400 08/09
Contra Costa Works Agency Contra Costa Counties - Vasco Road Safety Improvements
272 Alameda/ City of Livermore ~ |Vasco Road Safety and Transit Enhancement Project in Alameda and $ 1,204
Contra Costa Contra Costa Counties - Improvements to the Vasco Road commuter
parking facility for the ACE platform station.
28 Contra Costa Richmond Parking Structure at Transit Village at Richmond BART Station. $ 432018 2,000 06/07
32.5 Regional North Coast Railroad |North Coast Railroad; Sub-paragraph (e) environmental remediation. $ 2,954
Authoirty
352 Los Angeles | Southern California |Pacific Surfliner; triple track intercity rail line within Los Angeles $ 66,936
Regional Rail Authority |County and add run-through-tracks through Los Angeles Union Station
in Los Angeles County - Triple Track BNSF line.
353 Los Angeles | Southern California  |Pacific Surfliner; triple track intercity rail line within Los Angeles $ 4,675
Regional Rail Authority [County and add run-through-tracks through Los Angeles Union Station
in Los Angeles County - Fifth lead track at Los Angeles Union Station.
37.1 Los Angeles |[LA County Metropolitan|Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit $ 180,700
Transportation Authority[system or Light Rail Transit in Mid-City/Westside/Exposition Corridors
in Los Angeles County — BRT system along Wilshire Boulevard .
382 Los Angeles | LA County Metropolitan|Los Angeles-San Fernando Valley Transit Extension; (B) Build a North- | $ 98,000
Transportation Authority[South corridor bus transit project that interfaces with the foregoing East-
West Burbank-Chandler corridor project and with the Ventura Boulevard
Rapid Bus project
44 Los Angeles Port of long Beach _|Route 47; construct interchange at Ocean Boulevard Overpass $ 2,726
54.1 Los Angeles | Alameda Corridor-East |Alameda Corridor East; build grade separations on Burlington Northern- | $ 68,9951 $ 1,042 08/09
Construction Authority [Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to
Los Angeles County line in Los Angeles County - various
542 Los Angeles | City of Santa Fe Springs |Alameda Corridor East; build grade separations on Burlington Northern- | $ 15,300 | $ 14,489 07/08
Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to
Los Angeles County line in Los Angeles County -Valley View Ave in
Santa Fe Springs
543 Los Angeles City of Pico Rivera |Alameda Corridor East; build grade separations on Burlington Northern- | $ 4,400
Santa Fe and Union Pacific Railroad lines, downtown Los Angeles to
Los Angeles County line in Los Angeles County - Passons Boulevard.
58 San San Bernardino Route 10; widen freeway to eight-lanes through Redlands, Route 30 to $ 5,704 1 $ 12,473 04/05
Bernardino |Associated Governments|Ford Street in San Bernardino County.
63 Riverside Caltrans Route 60; HOV lanes, Route 15 to Valley Way $ 21,000 | $ 7,381 04/05
70.2 Orange Caltrans/Orange County [Route 22; add HOV lanes on Garden Grove Freeway, Route [-405 to $ 123,700
Transportation Authority|Route 55 in Orange County — Construction of the HOV widening and
auxiliary lanes including replacement planting
73 Orange Orange County Melrose, Bradford, Placentia Grade Separations $ 11,800 | $ 3,300 04/05
Transportation Authority
74.1 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San Diego $ 5,500
County, add maintenance yard in San Diego County - Oceanside Double
Track Project.
74.3 San Diego Caltrans Pacific Surfliner; double track intercity rail line within San Diego $ 32,750
County, add maintenance yard in San Diego County - Maintenance yard
and improvements .
752 San Diego |North San Diego County|San Diego Transit Buses; acquire about 85 low-emission buses. $ 7,700
Transit District
79 San Diego [North San Diego County|North County Light Rail; new 20-mile light rail line from Oceanside to $ 80,000
Transit District Escondido.
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83.1 San Diego San Diego MTDB  [Route 15; add high tech managed lane on I-15 freeway north of San $ 23,000
Diego (Stage 1) From Route 163 to Route 78.
91 Fresno Caltrans Route 180; Clovis Avenue to Temperance Avenue $ 7439 1% 36,781 08/09
92 Kings Caltrans San Joaquin Corridor; improve track and signals near Hanford. $ 10,000
95 Fresno Caltrans Route 41; add auxiliary lane/operational improvements at Friant Road $ 8,070
96 Fresno Fresno County Friant Road; widen; Copper Avenue to Road 206 $ 9,488
97.1 Fresno City of Clovis Operational improvements on Shaw Avenue, Chestnut Avenue, Willow | $ 215
Avenue, and Barstow Avenue near California State University at Fresno
in Fresno County — Operational improvements in the City of Clovis
97.2 Fresno City of Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow | $ 5,782
Avenue, and Barstow Avenue near California State University at Fresno
in Fresno County — Operational improvements near California State
University at Fresno University in Fresno
99.2 San Joaquin Caltrans San Joaquin Corridor; improve track and signals. $ 12,000 | $ 24,200 08/09
103 Kern Kern County Route 99; improve interchange at Seventh Standard Road $ 6,100
112 Kings Kings County Jersey Avenue; widen from 17th Street to 18th Street $ 1,500
118 Various SACOG SECAT within the Sacramento region. $ 34,500
119.2 Sacramento Yolo County Convert Sacramento Regional Transit bus fleet to low emission and $ 1,227
Yolo Transportation District |provide Yolobus service by the Yolo County Transportation District;
acquire approximately 50 Replacement low-emission buses for service in
Sacramento and Yolo Counties.
123 San Diego Ocenside Oceanside Transit Center; parking structure. $ 590
Total 35 Projects 868,550 $ 104,066
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